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RFQ FOR ARCHITECH AND SELECTION OF 

CTE PROPERLY PROCURE 2ND PHASE

CTE 2ND PHASE CONSTRUCTION

HIGH SCHOOL IMPROVEMENTS

     Athletic Ball Field Improvements, New Concessions, Bleachers, Stripe and

     Seal Track, New Parking Lot, Upgrades To Weight room Locker Rooms 

     And Restrooms, Lighting Upgrades, Repairs to Roof, And D.O. HVAC 

     Upgrades.

  Investigate/Evaluate/Recommendations Of Existing Building and Systems

  Architectural Design/Construction Documents

  Building Permit Review And Approval

  Advertise And Bidding Process

  Bid Opening: February 27, 2018

  Construction

DISTRICT WIDE SECURITY CAMERAS/ACCESS CONTROL UPGRADES

  Investigate/Evaluate/Recommendation 

  Design, and Documents

  Procure Materials

  Construction

ELEMENTARY SCHOOL IMPROVEMENTS

     Dry Fire Sprinkler Main Replacement, Gym HVAC Duct/Ceiling Cleaning,

     New Synthetic/Vinyl Gym Floor, New Floorings Throughout, 

     Lighting Upgrades, Door Hardware Upgrades, and HVAC Upgrades.

  Investigate/Evaluate/Recommendations Of Existing Building and Systems

  Architectural Design/Construction Documents

  Building Permit Review And Approval

  Advertise And Bidding Process

  Bid Opening: March 27, 2018

  Construction

MIDDLE SCHOOL NEW ROOF

  Investigate/Evaluate/Recommendations Of Existing Conditions

  Details And Design New Metal Roof System

  Building Permit Review And Approval

  Advertise And Bidding Process

  Bid Opening: February 27, 2018

  Construction
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